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ESTIMATE RUN 11/21/2011

ESTIMATE SUMMARY 14:12:16

CONTID: C17788         ESTIMATE NO: 0005 FINL 2005

PCN: 17788-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 91 N. of Leadville PERCENT TIME:

PROJECT NO: STA 0911-006                  

SH 91 N. of Leadville

NAME OF ROAD: SH 91 North of Leadville

PROJECT COUNTIES: LAKE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 11/21/2011 DATE TIME STARTED 05/16/2011

14802 W. 44th AVENUE DATE LET 04/07/2011 DATE WORK BEGAN 08/01/2011

 DATE AWARDED 04/13/2011 DATE TIME STOPPED 09/22/2011

 DATE CONTRACT EXECUTED 05/04/2011 DATE ACCEPTED 09/22/2011

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 05/16/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,207,859.60 PARTICIPATING $ $ -2,301.00

AWARD PROJECT AMT: 4,264,379.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 63,965.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.24

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

-2,301.00

-2,301.00

61,664.70

$

$

$

$

4,207,859.61

0.00

4,207,859.61

0.00

4,207,859.61

0.00

0.00

4,207,859.61

0.00

AMOUNT DUE 4,207,859.61 61,664.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,664.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

130.0 TIME ALLOW: 9/23/2011 ??:??:??

ORIG TIME ALLOW: 9/23/2011 ??:??:??
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PCN: 17788-BID    ESTIMATE RUN 11/21/2011

PROJECT: STA 0911-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000

L S 

1,494.63000 0.000.000

0.00

0010 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000

SY  

137.69000 0.000.000

0.00

0015 Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

200.01000 400.022.000

0.00

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000

LF  

2.12000 0.000.000

0.00

0025 *Removal of Asphalt Mat (Planing) 1,133.000

0.000

202-00240  
 

1,133.000

SY  

3.99000 4,520.671,133.000

0.00

0030 *Removal of Asphalt Mat (Planing) (Special) 3,551.000

0.000

202-00246  
 

3,551.000

SY  

22.50000 79,897.503,551.000

0.00

0035 *Removal of Ground Sign 4.000

0.000

202-00810  
 

4.000

EACH

150.00000 600.004.000

0.00

0040 *Removal of Guardrail Type 3 1,900.000

0.000

202-01130  
 

1,900.000

LF  

2.50000 4,750.001,900.000

0.00

0045 *Removal of End Anchorage 6.000

0.000

202-01300  
 

6.000

EACH

108.50000 651.006.000

0.00

0050 Unclassified Excavation 36.000

0.000

203-00000  
 

36.000

CY  

27.76000 999.3636.000

0.00

0055 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000

CY  

357.00000 0.000.000

0.00
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PCN: 17788-BID    ESTIMATE RUN 11/21/2011

PROJECT: STA 0911-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Rolling 10.000

0.000

203-01140  
 

10.000

HOUR

108.11000 1,081.1010.000

0.00

0065 Backhoe 20.000

0.000

203-01510  
 

20.000

HOUR

87.52000 1,750.4020.000

0.00

0070 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

150.00000 0.000.000

0.00

0075 Laborer 40.000

0.000

203-02330  
 

40.000

HOUR

47.52000 1,900.8040.000

0.00

0080 *Erosion Log (12 Inch) 200.000

0.000

208-00002  
 

200.000

LF  

3.50000 700.00200.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

35.00000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

50.00000 0.000.000

0.00

0095 Erosion Control Supervisor 24.000

0.000

208-00206  
 

24.000

DAY 

75.00000 1,800.0024.000

0.00

0100 *Reset Ground Sign 2.000

0.000

210-00810  
 

2.000

EACH

100.00000 200.002.000

0.00

0105 *Modify Guardrail 75.000

0.000

210-04030  
 

75.000

LF  

3.75000 281.2575.000

0.00

0110 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000

LF  

2.50000 0.000.000

0.00
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PCN: 17788-BID    ESTIMATE RUN 11/21/2011

PROJECT: STA 0911-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000

ACRE

1,520.04000 0.000.000

0.00

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

1,950.05000 0.000.000

0.00

0125 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000

ACRE

950.03000 0.000.000

0.00

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

2.85000 0.000.000

0.00

0135 Aggregate Base Course (Class 7) 5,944.290

-114.250

304-07000  
 

5,830.040

TON 

20.14000 117,417.015,830.040

-2,301.00

0140 Hot Mix Asphalt (Patching) (Asphalt) 21.210

0.000

403-00720  
 

21.210

TON 

104.69000 2,220.4721.210

0.00

0145 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000

TON 

60.42000 0.000.000

0.00

0150 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000

TON 

31.95000 0.000.000

0.00

0155 Heating and Remixing Treatment 0.000

0.000

405-00100  
 

0.000

SY  

5.15000 0.000.000

0.00

0160 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000

TON 

658.49000 0.000.000

0.00

0165 Emulsified Asphalt (Slow-Setting) 19,208.000

0.000

411-10255  
 

19,208.000

GAL 

2.65000 50,901.2019,208.000

0.00
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PCN: 17788-BID    ESTIMATE RUN 11/21/2011

PROJECT: STA 0911-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Asphalt Rejuvenating Agent 0.000

0.000

411-90010  
 

0.000

GAL 

3.75000 0.000.000

0.00

0175 Geotextile (Drainage) (Class 2) 53.000

0.000

420-00113  
 

53.000

SY  

20.00000 1,060.0053.000

0.00

0180 Riprap (12 Inch) 36.000

0.000

506-00212  
 

36.000

CY  

96.10000 3,459.6036.000

0.00

0185 Riprap (18 Inch) 11.000

0.000

506-00218  
 

11.000

CY  

103.20000 1,135.2011.000

0.00

0190 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000

TON 

257.44000 0.000.000

0.00

0195 18 Inch Steel End Section 2.000

0.000

603-30018  
 

2.000

EACH

400.01000 800.022.000

0.00

0200 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Posts) 1,950.000

0.000

606-00301  
 

1,950.000

LF  

20.50000 39,975.001,950.000

0.00

0205 *End Anchorage (Nonflared) 7.000

0.000

606-02003  
 

7.000

EACH

1,908.05000 13,356.357.000

0.00

0210 Curb Type 6 (Section M) 1,560.000

0.000

609-60011  
 

1,560.000

LF  

9.50000 14,820.001,560.000

0.00

0215 *Sign Panel (Class II) 56.250

0.000

614-00012  
 

56.250

SF  

15.00000 843.7556.250

0.00

0220 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 52.000

0.000

614-01585  
 

52.000

LF  

12.00000 624.0052.000

0.00
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PCN: 17788-BID    ESTIMATE RUN 11/21/2011

PROJECT: STA 0911-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 4.000

0.000

614-01588  
 

4.000

EACH

200.01000 800.044.000

0.00

0230 Surface Condition Analyzer 3.000

0.000

614-80006  
 

3.000

EACH

5,000.14000 15,000.423.000

0.00

0235 *Rumble Strip 0.000

0.000

614-80385  
 

0.000

LF  

0.08000 0.000.000

0.00

0240 Embankment Protector Type 3 2.000

0.000

615-00030  
 

2.000

EACH

1,500.04000 3,000.082.000

0.00

0245 Embankment Protector Type 5 2.000

0.000

615-00050  
 

2.000

EACH

2,000.06000 4,000.122.000

0.00

0250 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

119,000.00000 119,000.001.000

0.00

0255 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

5,000.14000 5,000.141.000

0.00

0260 *Pavement Marking Paint 1,982.000

0.000

627-00001  
 

1,982.000

GAL 

27.00000 53,514.001,982.000

0.00

0265 *Thermoplastic Pavement Marking (Inlaid) 54.000

0.000

627-00003  
 

54.000

SF  

18.00000 972.0054.000

0.00

0270 *Epoxy Pavement Marking 775.000

0.000

627-00005  
 

775.000

GAL 

58.00000 44,950.00775.000

0.00

0275 *Flagging 2,090.000

0.000

630-00000  
 

2,090.000

HOUR

20.00000 41,800.002,090.000

0.00
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PCN: 17788-BID    ESTIMATE RUN 11/21/2011

PROJECT: STA 0911-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000

HOUR

35.00000 0.000.000

0.00

0285 *Traffic Control Inspection 22.000

0.000

630-00007  
 

22.000

DAY 

100.00000 2,200.0022.000

0.00

0290 *Traffic Control Management 42.000

0.000

630-00012  
 

42.000

DAY 

550.02000 23,100.8442.000

0.00

0295 *Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

20.000

EACH

15.00000 300.0020.000

0.00

0300 *Construction Traffic Sign (Panel Size B) 51.000

0.000

630-80342  
 

51.000

EACH

20.00000 1,020.0051.000

0.00

0305 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

8.000

EACH

30.00000 240.008.000

0.00

0310 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

1,000.03000 2,000.062.000

0.00

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1.000

EACH

3,000.08000 3,000.081.000

0.00

0320 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

2.000

EACH

3,000.08000 6,000.162.000

0.00

0325 *Channelizing Device (Special) 12.000

0.000

630-80390  
 

12.000

EACH

35.00000 420.0012.000

0.00

0330 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

1.000

EACH

3,500.10000 3,500.101.000

0.00
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PCN: 17788-BID    ESTIMATE RUN 11/21/2011

PROJECT: STA 0911-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Partnering 2,500.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 2,500.002,500.000

0.00

0345 F/A Asphalt Pavement Incentive 269,696.640

0.000

700-70012  
 

269,696.640

F A 

1.00000 269,696.64269,696.640

0.00

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A Asphalt Cement Cost Adjustment -51,529.740

0.000

700-70019  
 

-51,529.740

F A 

1.00000 -51,529.74-51,529.740

0.00

0360 F/A OJT Colorado Training Program 1,600.000

0.000

700-70022  
 

1,600.000

F A 

1.00000 1,600.001,600.000

0.00

0365 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 *Removal of Asphalt Mat CO 2 VECP 196,305.000

0.000

202-00220  
 

196,305.000

SY  

1.15000 225,750.75196,305.000

0.00

0390 Hot Mix Asphalt (Grading SX) (75) CO 2 VECP 29,153.860

0.000

403-34701  
 

29,153.860

TON 

29.74000 867,035.8029,153.860

0.00

0395 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) CO 2 VECP 22,029.840

0.000

403-34721  
 

22,029.840

TON 

52.65000 1,159,871.0822,029.840

0.00
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PCN: 17788-BID    ESTIMATE RUN 11/21/2011

PROJECT: STA 0911-006                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Asphalt Cement Performance Grade (PG 58-34) CO 2 VECP 1,741.620

0.000

411-03355  
 

1,741.620

TON 

600.00000 1,044,972.001,741.620

0.00

CAT 4,195,859.27-2,301.004,195,859.27CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.33000 12,000.331.000

0.00

0380 Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

2,500.07000 0.000.000

0.00

CAT 12,000.330.0012,000.33CURRENT AMT0400 $ $ $

$ 4,207,859.60-2,301.00$4,207,859.60$CURRENT AMTPROJECT TOTAL


